

MINUTES

FLOODPLAIN RISK MANAGEMENT COMMITTEE COMMITTEE MEETING

COMMITTEE ROOMS 1&2, COUNCIL ADMINISTRATION BUILDING 10:15-11:30 MONDAY14 AUGUST 2023 (WORKSHOP FROM 11:30 – 15:30)

Attendees: Cr Scott Wolgamot - City Martin Rose - DPE

Cr Sally Townley - City
Simon Pierotti - City
Sally Whitelaw - City
Aaron Stoja - City
Jeannie Veitch - SES
Jerome Dorman - SES
Bruce Fidge - Community
John Rowe - Community

Marcy Mills - City Monique Retallick - WMAwater

Andrew Grey - City Paul Maher - SES

Daniel Noble - City Belinda Devine - SES

Behzad Jamali - WMAwater

Flash Flood Warning System Workshop only

Daniel Rodger - JBP Jayne Gower - QIT Plus
Andrew Beswick - City Andrew Sander - QIT Plus
Eoghain O'Hanlon - JBP Tim Nott - Community

Phill Glindemann - QIT Plus

Item	Discussion	Actioner
Acknowledgement of Country		
,	r People, Traditional Custodians of the land on respects to their elders, past and present.	
2. Apologies:	Cr Jonathon Cassell – City	Noted
	Dona Powell – SES	
3. Conflicts of interest	Nil	N/A
4. Confirmation of minutes 10 Octob 2022	ber Accepted	N/A
Project Updates	·	
4.1 Coffs Creek Floodplain Risk Management Study and Plan Review	Options Evaluation	Noted
	Rasing basin walls of 3 basins	
	Need to look at initial feasibility check of Shepherds, Bennetts, Spagnolos basins. Then proceed to detailed investigation assessment based on outcomes of feasibility check.	
	Ann St Floodway Improvement	



Item	Discussion	Actioner	
	Limited reduction in flood levels versus high environmental impacts – Do not proceed		
	Remove Fill at Finch Cres		
	Small cost for good outcome - Proceed		
	Loaders Lane Levee Extension		
	Too many negative impacts to other properties - Do not proceed		
	Bray St Tributary Diversion		
	Too many negative impacts to other properties - Do not proceed		
	King St Flooding increase Culvert Capacity		
	No negative impacts but only benefits 1 main property – Do not proceed unless already have works planned for those culverts		
	Creek Tower Flood Protection		
	Too many negative impacts to other properties (and only 1 property benefited) - Do not proceed		
	Antaries Avenue Drainage Works		
	Too complicated building on ARTC land and limited benefit – Do not proceed		
	Marcia St Stormwater Upgrade		
	Main benefit is to Industrial properties, limited access improvements – Do not proceed. Add option of minor raising of hwy		
	Mackays Rd drainage		
	High costs versus minimal benefit – Do not proceed		
	WMA will now progress the options and further progress the development of the Management Study and Plan.		
4.2 Other Projects	Action: Provide update via email	SP	
5. General Business	None	N/A	
6. Outstanding Actions Review	As per attachment 1	Noted	
Scott Wolgamot, Behzad Jamali, Bruce Fic FRMC meeting.	dge, Monique Retallick, and Paul Maher left foll	owing the	
7. Optional Workshop: 11:30am – 15:30 Flash Flood Warning System	Workshop held to discuss the detailed requirements of the system.	Noted	

COFFS HARBOUR

CITY

Attachment 1

Action Items

Date	Item	Decision / Action	Assigned To	Due Date	Updates
20/10/22	North Boambee Detention Basin	Supply dam break study to SES	SP	1/12/22	Still to be provided
20/10/22	North Boambee Detention Basin	Simon to send around the report on the basin impacts to the committee.	SP	28/10/22	Completed
20/10/22	Northern LGA Flood Study	WMA Water animations and presentation to be provided	SP	28/10/22	Completed
20/10/22	Northern LGA Flood Study	Once the draft flood study report is provided to Council, and reviewed, it will be circulated to the committee for comment	SP	1/12/22	Completed
20/10/22	Coffs Creek Floodplain Risk Management Study and Plan Review	Presentation to be sent to committee members	SP	28/10/22	Completed
14/8/23	Other projects	Update to be provided via email	SP	1/10/23	